
South Park Bridge
(14th/16th Avenue South Bridge)

Anticipated Project Schedule

2006 2007 2008 2009 2010
Preliminary Engineering 
Design of Preferred 
Alternative

Prepare Biological 
Assessment

Prepare Final EIS*

Final EIS* Issued

Record of Decision 
(ROD) (Completion of EIS* 
Process)

Prepare Request for 
Proposal (Design Phase)

Design Consultant 
Selection 

Design Phase Includes 
Right-of-Way Acquisition 
and Permitting

Advertisement**

Construction**

Late Fall

Early Winter
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Winter

Spring 2010 to Spring 2013

* EIS = Environmental Impact Statement  ** Pending Funding
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